

**GÜMÜŞHANE MERKEZ ÇAMLICA MAH. 528 ADET KONUT TESLİM PROGRAMI**

Sıra	Ada	Parsel	Blok No	KONUT ADEDİ	KDV YATIRMA VE KONUT TESLİM TARİHİ
1	2	1	F3-1	14	16 EKİM 2019
2	2	1	F3-2	16	16 EKİM 2019
3	2	1	F3-3	13	16 EKİM 2019
				<b>43</b>	
4	2	1	F3-6	3	17 EKİM 2019
5	2	1	F3-7	16	17 EKİM 2019
6	1	1	Y2-1	18	17 EKİM 2019
				<b>37</b>	
7	1	1	Y2-2	18	18 EKİM 2019
8	1	1	Y2-3	17	18 EKİM 2019
9	1	1	Y2-4	18	18 EKİM 2019
				<b>53</b>	
10	1	1	Y2-9	18	21 EKİM 2019
11	1	1	Y2-10	18	21 EKİM 2019
12	1	1	Y2-11	18	21 EKİM 2019
				<b>54</b>	
13	1	1	Y2-12	18	22 EKİM 2019
14	1	1	Y2-13	18	22 EKİM 2019
15	1	1	Y2-14	18	22 EKİM 2019
				<b>54</b>	
16	2	1	Y2-15	16	23 EKİM 2019
17	2	1	Y2-16	18	23 EKİM 2019
18	2	1	Y2-17	18	23 EKİM 2019
				<b>52</b>	
19	2	1	Y2-18	20	24 EKİM 2019
20	2	1	Y2-19	18	24 EKİM 2019
21	2	1	Y2-20	18	24 EKİM 2019
				<b>56</b>	
22	2	1	Y2-21	18	25 EKİM 2019
23	2	1	Y2-22	18	25 EKİM 2019
24	2	1	Y2-23	18	25 EKİM 2019
				<b>54</b>	
25	2	1	Y2-24	18	28 EKİM 2019
				<b>18</b>	
<b>ZAMANINDA GELMEYENLER</b>					<b>30-31 EKİM 2019</b>