

**T.C. BAŐBANKANLIK TOPLU KONUT İDARESİ BAŐKANLIĐI**  
**İZMİR TİRE 529 ADET KONUT PROJESİ**  
**KONUT TESLİM PROGRAMI**

SIRA NO	BLOK TİPİ	KONUT TESLİMİ YAPILACAK BLOK	KONUT ADEDİ	KDV YATIRMA TARİHİ	KONUT TESLİM TARİHİ
1	B BLOK	<b>B5-01</b> ve <b>B5-02</b> BLOKLAR	48	21 KASIM 2019	21 KASIM 2019
3	B BLOK	<b>B5-03</b> ve <b>B5-04</b> BLOKLAR	52	22 KASIM 2019	22 KASIM 2019
4	B BLOK	<b>B5-05</b> ve <b>B5-06</b> BLOKLAR	56	25 KASIM 2019	25 KASIM 2019
6	B BLOK	<b>B5-07</b> ve <b>B5-08</b> BLOKLAR	49	26 KASIM 2019	26 KASIM 2019
7	B BLOK	<b>B5-09</b> ve <b>B5-10</b> BLOKLAR	56	27 KASIM 2019	27 KASIM 2019
9	B BLOK	<b>B5-11</b> ve <b>B5-12</b> BLOKLAR	49	28 KASIM 2019	28 KASIM 2019
10	B BLOK	<b>B5-13</b> ve <b>B5-14</b> BLOKLAR	47	29 KASIM 2019	29 KASIM 2019
2	C BLOK	<b>C1-01</b> ve <b>C1-02</b> BLOKLAR	56	02 ARALIK 2019	02 ARALIK 2019
5	C BLOK	<b>C1-03</b> ve <b>C1-04</b> BLOKLAR	60	03 ARALIK 2019	03 ARALIK 2019
8	C BLOK	<b>C1-05</b> ve <b>C1-06</b> BLOKLAR	56	04 ARALIK 2019	04 ARALIK 2019
<b>ZAMANINDA GELEMİYENLER</b>				<b>05 ARALIK - 06 ARALIK 2019</b>	